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0n January 13, 1989, I was at the mine site and met with
Mike Young, a mine engineer for Tenneco. We drove around the mine
site and the following progress was noted:

Tenneco and Lost Dutchman, the mining contractor, have
established on-site offices in trailers. Tenneco
ernploys approximately 20 people, and Lost Dutchman
approxinately 35 people.

The heap leach pad is complete. This pad covers
approximately seven acres. Five twenty-foot lifts are
planned, Additional- pads are scheduled, including the
expansion of the existing pad.

The pregnant, barren, and fresh water ponds are
conplete. They have not been tested for leaks.

d) The processing plant is under construction. It should
be finished bv the end of the nonth,

Topsoil stockpiles are hoLding a volume sufficient for
recLamation. Mike Young estirnates the volume of
material specified in the MRP will be easily recovered
during the life-of-mine.
The dike for the sediment pond, located below the
processing p1ant, is approximatel-y 20 percent complete

The access roadways leading to the mine site have been
substantially upgraded .
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